
• Startup efforts and studies continue...
•

� Few hours to build the electronics
� Need only a few mA of pbars.

○ Damper work
Accumulator

○

� BPM checkout - there are a few dead BPMs (3-4 horizontal and 2 vertical).
� Orbit check: ELAM, D-chamber, A1B9
� Aperture (DCCT, A30 tank 1)
� Tunes across the aperture is done
� Calibrate the emittance monitors.  Data collection is done.

Accumulator - To do:

○

� Establish beam
� Orbit checkout
� Aperture

Debuncher

• Reverse Protons

○ Productions are high as 23 with low intensity beam at long cycle times, so things 
things are fundamentally ok.

○ Phase dampers
○ DRF needs a full tuneup
○ Check phasing of cooling systems
○ BPI10D , DUE14, phython config script problems.

• Stacking

○ D/A optics
○ Accumulator optics
○ Optics in the Debuncher
○ Commission SQ107
○ Vary Debuncher cooling time
○ P56 sigma code.

• Further work
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